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09/20/07 Statement of Ongoing Contracts as of 10/01/07

02District

02-LAS-36-24.4/29.4

02-LAS-139-.6/40

02-LAS-139-3.9/4.2

02-LAS-395-.1/0

02-LAS-395-11.8/24.8

02-LAS-395-21.8/53.1

Fed Aid

HM1

HM1

HB1

HM3

HA22

HB4N

Pgm Code

IN LASSEN COUNTY IN SUSANVILLE FROM

QUARRY STREET TO ROUTE 395

IN LASSEN COUNTY FROM CHESTNUT STREET

TO 1.4 KM NORTH OF SLATE  CREEK

IN LASSEN COUNTY NEAR SUSANVILLE FROM

3.5 MILES TO 3.2 MILES SOUTH OF

ANTELOPE SUMMIT

IN LASSEN COUNTY AT EVANS CANYON

UNDERCROSSING AND AT LONG VALLEY

CREEK OVERFLOW

IN LASSEN COUNTY NEAR HALLELUJAH

JUNCTION FROM 6.4 KM SOUTH OF LONG

VALLEY CREEK BRIDGE TO 0.2 KM NORTH

OF WILLOW RANCH CREEK BRID

IN LASSEN COUNT AT 1.9 KM SOUTH OF

DOYLE AT SEARS ROAD AND HALL ROAD

Description 

RESURFACE ASPHALT CONCRETE

CHIP SEAL

REALIGN CURVE AND WIDEN SHOULDER

REHABILITATE BRIDGE DECK

ROADWAY REHABILITATION

WEATHER SYSTEM AND SIGNING

Type Of Work

BALDWIN CONTRACTING COMPANY

INC

NORTHERN CALIFORNIA PAVING

STIMPEL WIEBELHAUS ASSOCIATES

INC

J F SHEA CONSTRUCTION INC

TEICHERT CONSTRUCTION

NORTHERN INDUSTRIAL ELECTRIC

Contractor

CHICO CA 95928

YREKA CA 96097

REDDING CA 960492335

REDDING CA 96049

SACRAMENTO CA 95827

REDDING CA 960013810

(530)891-6555

(530)842-7283

(530)223-6605

(530)246-4292

(916)386-5936

(530)246-2366

WING, KATHRYN

TUHOLSKI, JEROME

TUHOLSKI, JERRY

COLLINS, RONALD

MINDUS, CARL

GREENE, DAVE

Resident
Engineer

(530)474-4424

(530)225-3419

(530)225-3419

(530)282-2451

(530)257-7383

(530)257-8120

 $3,053,050

 $1,532,746

 $390,728

 $1,144,634

 $10,549,149

 $353,946

Bid + CCOs

 $2,922,141

 $1,344,409

 $366,173

 $610,878

 $9,903,713

 $339,953

Comp To  date

 $0

 $0

 $0

 $610,878

 $16,600

 $0

This Month

12/12/06

05/12/06

06/22/07

06/27/07

04/09/03

05/14/07

Awarded

01/03/07

05/25/06

07/24/07

07/23/07

04/22/03

05/30/07

Approved

07/24/07

08/24/07

08/24/07

11/07/07

09/20/09

08/25/07

Est Comp

 83%

 100%

 100%

 27%

 100%

 84%

%Time

 97%

 87%

 100%

 53%

 98%

 94%

% Work 

 

COMPLETED

COMPLETED

 

 

SUSPENDED

Message

02-3C2004

02-2C5504

02-3C3904

02-2C1304

02-258504

02-386604

Contract 

  

  

  

  

ACNH-P395-(197)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

WPCP

1764 SKYWAY

P O BOX 1231

P O BOX 492335

P O BOX 494519

P O BOX 276830

2435 RADIO LANE

28482 HIGHWAY 44,

SUITE #1

P.O. BOX 270430

4300 CATERPILLAR ROAD

1555 EAST MAIN STREET

P.O. BOX 270430

P.O. BOX 270430

SHINGLETOWN, CA 96088

SUSANVILLE, CA 96127

REDDING, CA 96003

QUINCY, CA 95971

SUSANVILLE, CA 96127-

0008

SUSANVILLE, CA 96127

Accepted

09/04/07

09/04/07

Location
Storm Water
Plan



State of California Department of Transportation Page 2
09/20/07 Statement of Ongoing Contracts as of 10/01/07

02District

02-LAS-395-30.7/56.7

02-LAS-395-98.3/119

02-MOD-299-37.5/40.6

02-MOD-395-11.0/23.8

02-PLU-70-37.5/41.5

02-PLU-70-49.2/0

Fed Aid

HB1

HM1

HM

HM1

HA26

Pgm Code

IN LASSEN COUNTY AT AND NEAR  MILFORD

FROM 1.5 KM NORTH OF  GARNIER ROAD TO

0.6 KM NORTH OF  SUNNYSIDE ROAD

IN LASSEN COUNTY AT AND NEAR

RAVENDALE FROM 9.0 KM NORTH OF KARLO

ROAD TO 6.0 KM SOUTH OF BROCKMAN ROAD

IN MODOC COUNTY AT VARIOUS LOCATIONS

IN MODOC COUNTY IN AND NEAR ALTURAS

AT 0.4 KM WEST OF WHITE PINE LOG ROAD

AND FROM 2.7 KM NORTH OF JUNIPER

CREEK TO COUNTY ROAD 55

IN TEHAMA, PLUMAS AND TRINITY

COUNTIES AT VARIOUS LOCATIONS

IN PLUMAS COUNTY NEAR QUINCY AT THE

MASSACK SAFETY ROADSIDE REST AREA

Description 

SHOULDER WIDENING AND RUMBLE STRIP

CHIP SEAL

RUBBERIZED ASPHALT CONCRETE OVERLAY

ROADWAY REHABILITATION

RESURFACE ASPHALT CONCRETE

REHABILITATE ROADSIDE REST AREA

Type Of Work

SIERRA NEVADA CONSTRUCTION INC

INTERNATIONAL SURFACING

SYSTEMS

STEVE MANNING CONSTRUCTION INC

EAGLE PEAK ROCK AND PAVING INC

TULLIS INC

K M F CONSTRUCTION

Contractor

SPARKS NV 89435

MODESTO CA 95352

REDDING CA 96049

ALTURAS CA 96101

REDDING CA 96049

SHASTA LAKE CA 96089

(775)355-0420

(209)525-9065

(530)222-0810

(530)233-4568

(530)241-5105

(530)275-1685

GREENE, DAVID

WING, KATHRYN

HART, JOHN

BARNES, BILL

ROGERS, JIM

COLLINS, RONALD

Resident
Engineer

(530)257-8120

(530)474-4424

(530)225-2035

(530)225-3364

(530)895-5245

(530)283-2451

 $30,182,394

 $1,480,256

 $1,583,849

 $9,732,372

 $1,699,897

 $1,767,377

Bid + CCOs

 $17,543,889

 $597,483

 $151,402

 $9,971,734

 $1,615,453

 $1,668,214

Comp To  date

 $4,192,113

 $597,483

 $0

 $21,742

 $406,044

 $80,740

This Month

01/23/07

05/17/07

06/13/07

11/01/05

05/25/07

09/19/06

Awarded

02/14/07

06/06/07

07/06/07

11/10/05

06/11/07

09/27/06

Approved

06/05/08

10/12/07

10/12/07

10/19/07

09/22/07

10/16/07

Est Comp

 38%

 50%

 0%

 94%

 77%

 89%

%Time

 58%

 40%

 10%

 98%

 97%

 93%

% Work 

 

 

 

SUSPENDED

SUSPENDED

 

Message

02-381604

02-3C4604

02-3C4804

02-3603U4

02-3C4504

02-374604

Contract 

ACST-P395-(215)E

  

  

ACNH-P395-(212)E

  

  

  P3-95 2-(5E)

  

  

STP3-95 2-(2EP)E

  

  

--()

  

  

P395- 212-()

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

WPCP

P O BOX 50760

P O BOX 4770

P O BOX 491660

P O BOX 879

P O BOX 493416

P O BOX 5486

P.O. BOX 270430

28482 HWY 44, STE. 1

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

3881 BENATAR, SUITE C

1555 EAST MAIN STREET

SUSANVILLE, CA 96127

SHINGLETOWN, CA 96088

REDDING, CA 96003

REDDING, CA 96003

CHICO, CA 95928-7171

QUINCY, CA 95971

Accepted

Location
Storm Water
Plan
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09/20/07 Statement of Ongoing Contracts as of 10/01/07

02District

02-SHA-5-1.9/19

02-SHA-5-28.0/29

02-SHA-5-58.0/67

02-SHA-44-16.2/18.9

02-SHA-44-49.3/0

02-SHA-89-29.4/43.3

Fed Aid

HM1   HM3

HA21

HA22

HB1

HB4N

HA22

Pgm Code

IN SHASTA COUNTY FROM NORTH

COTTONWOOD UNDERCROSSING TO CHURN

CREEK BRIDGE

IN SHASTA COUNTY NEAR SHASTA LAKE

CITY FROM 0.6 KM NORTH OF BRIDGE BAY

0VERCROSSING TO 0.5 KM SOUTH OF

TURNTABLE BAY OVERCROSSING

IN SHASTA AND SISKIYOU COUNTIES IN

AND NEAR DUNSMUIR FROM 0.9 KM NORTH

OF SIMS ROAD UNDERCROSSING TO

SACRAMENTO RIVER BRIDGE OVERH

IN SHASTA COUNTY NEAR MILLVILLE  FROM

2.8 KM EAST OF BEAR CREEK BRIDGE TO

0.2 KM WEST OF DERSCH  ROAD

IN SHASTA COUNTY NEAR VIOLA AT ROUTE

89

IN SHASTA AND SISKIYOU COUNTIES  NEAR

BARTLE FROM LAKE BRITTON BRIDGE TO

0.2 KM NORTH OF SHASTA COUNTY

Description 

RESURFACE RUBBERIZED ASPHALT

CONSTRUCT NEW DECK

RESURFACE ASPHALT CONCRETE

WIDEN SHOULDERS AND UPGRADE CURVES

INSTALL CLOSED CIRCUIT TELEVISION

RESURFACE ASPHALT CONCRETE

Type Of Work

J F SHEA CONSTRUCTION INC

GOLDEN STATE BRIDGE INC

J F SHEA CONSTRUCTION INC

TULLIS INC

CONVERSE CONSTRUCTION INC

STEVE MANNING CONSTRUCTION INC

Contractor

REDDING CA 96049

MARTINEZ CA 94553

REDDING CA 960494519

REDDING CA 96049

REDDING CA 96049

REDDING  CA 96049

(530)246-4292

(925)372-8000

(530)246-4292

(530)241-5105

(530)223-4290

(530)222-0810

WOOD, JAMES

PASCAL, ANTHONY

SMOLENSKI, JIM

WOOD, JAMES

WING, KATHRYN

BADE, TIM

Resident
Engineer

(530)225-3160

(530)235-9806

(530)841-0695

(530)225-3160

(530)474-4424

(530)225-3158

 $9,046,428

 $21,330,067

 $18,224,147

 $6,815,189

 $72,154

 $21,650,016

Bid + CCOs

 $5,446,263

 $11,566,435

 $16,231,656

 $6,709,291

 $66,820

 $19,396,010

Comp To  date

 $3,523,373

 $647,882

 $590,000

 $0

 $0

 $3,992,873

This Month

06/04/07

07/11/06

06/20/06

12/06/06

02/27/07

07/27/05

Awarded

06/28/07

07/18/06

06/30/06

01/03/07

03/13/07

08/10/05

Approved

01/02/08

07/12/08

11/06/07

08/31/07

05/29/07

12/31/07

Est Comp

 12%

 56%

 92%

 97%

 0%

 74%

%Time

 60%

 54%

 88%

 98%

 88%

 89%

% Work 

 

 

 

COMPLETED

 

 

Message

02-2C74U4

02-3C1414

02-387304

02-383004

02-1C6004

02-310404

Contract 

  

  

ACIM-005 -(325)7

ACST-P044-(043)E

  

ACNH-P089-(086)E

  

  

ACIM-005 -(325)E

  P0-44 0-(3E)

  

--()

  

  

--()

--()

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

P O BOX 494519

901 HOWE ROAD

P O BOX 494519

P O BOX 493416

P O BOX 494776

P O BOX 491660

4300 CATERPILLAR ROAD

10300 BRIDGE BAY ROAD

1745 S. MAIN STREET

4300 CATERPILLAR ROAD

28482 HWY 44, SUITE

#1

4300 CATERPILLAR ROAD

REDDING, CA 96003

REDDING, CA 96003

YREKA, CA 96097

REDDING, CA 96003

SHINGLETOWN, CA 96088

REDDING, CA 96003

Accepted

09/04/07

Location
Storm Water
Plan
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09/20/07 Statement of Ongoing Contracts as of 10/01/07

02District

02-SHA-273-4.8/5.1

02-SHA-273-12.3/0

02-SHA-273-16.7/17

02-SHA-299-12.6/0

02-SHA-299-50.7/51.9

02-SHA-5713-/0

Fed Aid

HB4N

HB1

HB4N

HA42

HB1

HA12

Pgm Code

IN SHASTA COUNTY IN ANDERSON AT

VARIOUS LOCATIONS

IN SHASTA COUNTY IN REDDING AT

WESTWOOD AVENUE

IN SHASTA COUNTY IN REDDING AT

VARIOUS LOCATIONS

IN SHASTA COUNTY NEAR WHISKEYTOWN AT

WHISKEYTOWN WEIGH STATION

IN SHASTA COUNTY NEAR ROUND MOUNTAIN

FROM 2.8 KM WEST TO 0.9 KM WEST OF

BUZZARD ROOST ROAD

IN SHASTA COUNTY ABOUT 16 KM SOUTH OF

CASTELLA AT THE GIBSON  MAINTENANCE

FACILITY

Description 

INSTALL SIGNAL

TRAFFIC SIGNAL

INTERSECTION IMPROVEMENTS

REPAVE AND EXPAND PARKING AREA

REALIGN HIGHWAY

UPGRADE FACILITIES

Type Of Work

STIMPEL WIEBELHAUS ASSOCIATES

INC

RON HALE CONSTRUCTION INC

TULLIS INC

JURIN CONSTRUCTION INC

STEVE MANNING CONSTRUCTION INC

CAL ELECTRO INC

Contractor

REDDING CA 960492335

SHASTA LAKE CA 96019

REDDING CA 96049

WILLOW CREEK CA 95573

REDDING CA 96049

REDDING  CA 96002

(530)223-6605

(530)275-7844

(530)241-5105

(530)629-4534

(530)222-0810

(530)223-5937

BLINE, JEFF

VOMASKE, KEN

WOOD, JAMES

RINARD, WAYNE

MENDOZA, SERGIO

SMOLENSKI, JIM

Resident
Engineer

(530)527-8418

(530)225-2056

(530)225-3160

(530)229-0531

(530)225-3193

(530)841-0695

 $529,373

 $479,669

 $1,393,860

 $214,132

 $6,096,909

 $2,226,669

Bid + CCOs

 $0

 $177,603

 $827,508

 $45,551

 $5,609,524

 $2,130,493

Comp To  date

 $0

 $82,950

 $476,871

 $0

 $470,287

 $115,777

This Month

06/28/07

06/20/07

04/20/07

07/13/07

11/01/06

02/08/06

Awarded

07/16/07

07/05/07

05/10/07

08/08/07

11/21/06

02/21/06

Approved

11/07/07

11/07/07

09/20/07

11/21/07

10/05/07

Est Comp

 0%

 53%

 49%

 0%

 68%

 96%

%Time

 0%

 37%

 60%

 21%

 92%

 95%

% Work 

 

 

 

 

 

 

Message

02-3C7104

02-1C4004

02-328024

02-390604

02-3705U4

02-351504

Contract 

ACST-S273-(008)E

FTA-CA90-(427)

NH-    -(   )

  

ACST-P299-(151)E

  

  S2-73 0-(8ES)T

--()

--()

  

  P2-99 1-(1E)

  

6202- 002-()

  

  

  

--()

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

P O BOX 492335

P O BOX 795

P O BOX 493416

P O BOX 1434

P O BOX 491660

5199 AIRPORT ROAD

122 BELLE MILL ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

1745 S. MAIN STREET

RED BLUFF, CA 96080

REDDING, CA 96003

REDDING, CA 96003

REDDING, CA 96003

REDDING, CA 96003

YREKA, CA 96097

Accepted

09/26/07

Location
Storm Water
Plan
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09/20/07 Statement of Ongoing Contracts as of 10/01/07

02District

02-SHA-5734-/0

02-SHA-5742-/0

02-SIS-3-48.5/49.2

02-SIS-5-51.1/58.1

02-SIS-96-20.0/20.1

02-SIS-96-50.0/77.1

Fed Aid

HA12

HA12

HB4N

HB4N

HM2

HA23

HM1

Pgm Code

IN SHASTA COUNTY IN REDDING AT

REDDING MAINTENANCE STATION

IN SHASTA AND SISKIYOU COUNTIES AT

VARIOUS LOCATIONS

IN SISKIYOU COUNTY IN YREKA FROM 0.7

KM SOUTH TO 0.6 KM NORTH OF  YREKA

AGER ROAD

IN SISKIYOU COUNTY NEAR YREKA FROM

0.1 KM SOUTH OF SHASTA RIVER BRIDGE

TO KLAMATH RIVER ROAD UNDERCROSSING

IN SISKIYOU COUNTY ABOUT 19 KM EAST

OF SOMES BAR AT 0.8 KM EAST OF TI

CREEK BRIDGE

IN SISKIYOU AND PLUMAS COUNTIES AT

VARIOUS LOCATIONS

Description 

EXPAND EXISTING MAINTENANCE STATION

STRUCTURAL REPAIR OF SANDHOUSES

LEFT TURN LANE

REPLACE PORTLAND CONCRETE SLABS

DRAINAGE AND SLOPE PROTECTION WORK

CHIP SEAL

Type Of Work

DONALD F. GALLINO, INC. P.O.

BOX 493526 REDDING, CA 96049-

3526

DUNTON CONSTRUCTION COMPANY

INC

RON HALE CONSTRUCTION INC

C C MYERS INC

ROBERT J FRANK CONSTRUCTION

INC

NORTHERN CALIFORNIA PAVING INC

Contractor

ANDERSON CA 96007

SHASTA LAKE CA 96019

RANCHO CORDOVA CA 957412948

REDDING CA 96003

YREKA CA 96097

(530)246-7671

(530)365-9652

(530)275-7844

(916)635-9370

 

(530)842-7283

STEVE ELKINS

SMOLENSKI, JIM

HINTON, JOHN

ENSMIGNER, CHAD

HINTON, JOHN

Resident
Engineer

(530)218-1744

(530)225-3247

(530)841-0173

(530)235-9814

 

(530)841-0173

 $3,569,966

 $287,111

 $485,314

 $541,960

 $98,000

 $1,468,614

Bid + CCOs

 $1,568,366

 $245,437

 $464,444

 $0

 $0

 $973,643

Comp To  date

 $192,463

 $47,107

 $0

 $0

 $0

 $670,191

This Month

09/15/06

05/25/07

04/19/07

05/16/07

11/21/97

05/09/07

Awarded

09/21/06

06/20/07

04/30/07

06/06/07

11/21/97

06/01/07

Approved

12/01/07

10/10/07

08/27/07

09/19/07

11/14/07

Est Comp

 52%

 80%

 100%

 0%

 0%

 26%

%Time

 43%

 85%

 100%

 0%

 0%

 66%

% Work 

 

 

COMPLETED

 

 

 

Message

02-3621U4

02-2C17U4

02-391204

02-4C1004

02-340204

02-3C4704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

  

WPCP

19802 OX YOKE ROAD

P O BOX 795

P O BOX 2948

2806 TARMAC ROAD

P O BOX 1231

P.O. BOX 496073

4300 CATERPILLAR ROAD

1745 S. MAIN STREET

1745 S. MAIN ST

1745 S. MAIN STREET

REDDING, CA 96049-6073

REDDING, CA 95901

YREKA, CA 96097

YREKA, CA 96097

YREKA, CA 96097

Accepted

08/28/07

09/26/07

Location
Storm Water
Plan
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09/20/07 Statement of Ongoing Contracts as of 10/01/07

02District

02-SIS-97-/.2

02-SIS-161-18.7/19.3

02-TEH-5-22.1/27

02-TEH-36-15.2/15.8

02-TEH-36-28.8/30

02-TEH-36-37.7/38.2

Fed Aid

HA22

HA21

HM1

HB1

HB1

HB1

Pgm Code

IN SISKIYOU COUNTY IN WEED AT VARIOUS

LOCATIONS

IN SISKIYOU COUNTY NEAR HATFIELD AT

LOST RIVER BRIDGE

IN TEHAMA COUNTY IN AND NEAR RED

BLUFF FROM BRANCH COYOTE CREEK BRIDGE

TO SACRAMENTO RIVER BRIDGE

IN TEHAMA COUNTY ABOUT 5 MILES WEST

OF DRY CREEK FROM 4 MILES WEST TO 3.4

MILES WEST OF SALT CREEK BRIDGE

IN TEHAMA COUNTY ABOUT 16 KM WEST OF

RED BLUFF FROM 1.1 KM EAST OF EAST

LEG CANNON ROAD TO 2.1 KM WEST OF

DIBBLE CREEK ROAD

IN TEHAMA COUNTY NEAR RED BLUFF  FROM

1.1 KM TO 0.3 KM WEST OF KINNEY

AVENUE

Description 

ROADWAY REHABILITATION

REPLACE BRIDGE

PORTLAND CEMENT CONCRETE SLABS

CURVE IMPROVEMENT

CURVE IMPROVEMENT

REALIGN CURVE

Type Of Work

J F SHEA CONSTRUCTION INC

SHASTA CONSTRUCTORS INC

PROFESSIONAL CONSTRUCTION

SERVICES

JURIN CONSTRUCTION INC

JURIN CONSTRUCTION INC

TULLIS INC

Contractor

REDDING CA 96049

REDDING CA 96049

PLEASANT HILL CA 94523

WILLOW CREEK CA 95573

WILLOW CREEK CA 95573

REDDING CA 96049

(530)246-4292

(530)365-3930

(925)945-1052

(530)629-4534

(530)629-4534

(530)241-5105

PASCAL, ANTHONY

DARNALL, MARK

ROGERS, JIM

BLINE, JEFF

BLINE, JEFF

BLINE, JEFF

Resident
Engineer

(530)235-9814

(530)628-5681

(530)895-5245

(530)527-8418

(530)527-8418

(530)527-8418

 $7,135,651

 $5,874,296

 $458,430

 $703,243

 $2,242,269

 $776,920

Bid + CCOs

 $1,364,215

 $4,373,520

 $437,028

 $197,367

 $1,715,451

 $762,631

Comp To  date

 $614,035

 $279,296

 $0

 $179,075

 $743,647

 $477,771

This Month

06/13/07

08/10/06

10/27/06

07/11/07

05/22/07

06/27/07

Awarded

07/23/07

08/23/06

11/14/06

07/24/07

06/18/07

07/16/07

Approved

05/20/08

02/07/08

08/21/07

10/19/07

11/02/07

09/26/07

Est Comp

 16%

 72%

 100%

 56%

 65%

 90%

%Time

 19%

 74%

 91%

 28%

 76%

 94%

% Work 

 

 

 

 

 

 

Message

02-359904

02-311204

02-3C4304

02-2C8804

02-2C0604

02-2C6504

Contract 

ACST-000C-(290)E

ACST-P161-(002)E

  

ACST-P036-(085)E

ACST-P036-(082)E

ACST-P036-(084)E

  00-0C 2-(0EA)C

  P1-61 0-(2EA)C

  

  P0-36 0-(5E)

  P0-36 0-(2E)

  P0-36 0-(4E)

000C- 290-()

P161- 002-()

  

--()

--()

--()

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 494519

P O BOX 491539

164 BELLE AVENUE

P O BOX 1434

P O BOX 1434

P O BOX 493416

1625 MOTT ROAD

HWY 3 AT HORSE WATER

LANE

3881 BENATAR WAY,

SUITE C

122 BELLE MILL ROAD

122 BELLE MILL ROAD

122 BELLE MILL ROAD

MOUNT SHASTA, CA 96067

HAYFORK, CA 96041

CHICO, CA 95928

RED BLUFF, CA 96080

RED BLUFF, CA 96080

RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan
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09/20/07 Statement of Ongoing Contracts as of 10/01/07

02District

 $20,391,601 $137,300,141 $187,156,161

02-TEH-36-99.6/99.9

02-TEH-99-7.9/8.9

02-TRI-3-43.9/53.7

02-TRI-299-60.8/61.2

02-VAR--/0

Fed Aid

HB1

HA21

HA21

HB4N

HM1

Pgm Code

IN TEHAMA COUNTY ABOUT 12 MILES  WEST

OF CHESTER FROM 0.4 MILES WEST OF

ROUTE 32

IN TEHAMA COUNTY FROM 0.6 KM NORTH OF

LONG CREEK BRIDGE TO 0.3 KM SOUTH OF

CHAMPLIN SLOUGH BRIDGE

IN TRINITY COUNTY AT STUART FORK

BRIDGE AND AT THE EAST FORK STUART

FORK BRIDGE

IN TRINITY COUNTY ABOUT 12 KM EAST OF

WEAVERVILLE FROM 1.8 KM EAST OF

INDIAN CREEK BRIDGE TO 0.5 KM EAST OF

STEEL BRIDGE ROAD

IN PLUMAS AND LASSEN COUNTIES AT

VARIOUS LOCATIONS

Description 

CURVE CORRECTION

BRIDGE REPLACEMENT SCOUR

REPLACE BRIDGE AND UPGRADE RAIL

LEFT TURN LANE CHANNELIZATION

CHIP SEAL COAT

Type Of Work

TULLIS INC

SHASTA CONSTRUCTORS INC

MERCER FRASER COMPANY

R BROWN CONSTRUCTION COMPANY

INC

ELKEN CONTRACTING INC

Contractor

REDDING CA 96049

REDDING CA 96049

EUREKA CA 955021006

WILLOW CREEK CA 95573

LEMON GROVE CA 91945

(530)241-5105

(530)365-3930

(707)443-6371

(530)629-3702

(619)698-1168

ROGERS, JIM

GRANADOS, ANTHONY

DARNALL, MARK

CORBETT, DAVE

BLINE, JEFF

Resident
Engineer

(530)895-5245

(530)527-8417

(530)628-5681

(530)623-4954

(530)527-8418

 $681,700

 $5,105,063

 $3,988,140

 $926,698

 $1,263,777

Bid + CCOs

 $766,467

 $5,047,174

 $2,390,046

 $754,245

 $997,513

Comp To  date

 $511,821

 $106,631

 $211,424

 $532,525

 $0

This Month

06/12/07

02/16/06

11/07/06

06/04/07

06/17/03

Awarded

06/22/07

03/07/06

12/11/06

06/27/07

07/01/03

Approved

09/25/07

10/05/07

12/19/07

11/01/07

08/17/07

Est Comp

 93%

 91%

 66%

 38%

 100%

%Time

 100%

 95%

 60%

 77%

 100%

% Work 

 

SUSPENDED

 

 

COMPLETED

Message

02-2C0504

02-251474

02-378004

02-390004

02-388504

Contract 

ACST-P036-(083)E

  

ACST-P003-(029)E

  

  

  P0-36 0-(3E)

  

  P0-03 0-(9E)

  

  

--()

  

--()

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

WPCP

SWPPP

WPCP

P O BOX 493416

P O BOX 491539

P O BOX 1006

P O BOX 406

7667 NORTH AVENUE

3881 BENATAR, SUITE C

122 BELLE MILL ROAD

115 HWY 139, STE#16

203 MEMORIAL WAY

122 BELLE MILL RD

CHICO, CA 95928-7171

RED BLUFF, CA 96080

TULELAKE, CA 96134

WEAVERVILLE, CA 96093

RED BLUFF, CA 96080

Accepted

09/13/07

Location
Storm Water
Plan



02-3C2004

02-2C5504

02-3C3904

02-2C1304

02-258504

02-381604

02-3C4604

02-386604

02-3C4804

02-3603U4

02-3C4504

02-374604

02-2C74U4

02-387304

02-3C1414

02-383004

02-1C6004

02-310404

02-3C7104

02-1C4004

02-328024

02-390604

Contract

02-LAS-36-24.4/29.4

02-LAS-139-.6/40

02-LAS-139-3.9/4.2

02-LAS-395-.1/0

02-LAS-395-11.8/24.8

02-LAS-395-30.7/56.7

02-LAS-395-98.3/119

02-LAS-395-21.8/53.1

02-MOD-299-37.5/40.6

02-MOD-395-11.0/23.8

02-PLU-70-37.5/41.5

02-PLU-70-49.2/0

02-SHA-5-1.9/19

02-SHA-5-58.0/67

02-SHA-5-28.0/29

02-SHA-44-16.2/18.9

02-SHA-44-49.3/0

02-SHA-89-29.4/43.3

02-SHA-273-4.8/5.1

02-SHA-273-12.3/0

02-SHA-273-16.7/17

02-SHA-299-12.6/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



02-3705U4

02-351504

02-3621U4

02-2C17U4

02-391204

02-4C1004

02-340204

02-3C4704

02-359904

02-311204

02-3C4304

02-2C8804

02-2C0604

02-2C6504

02-2C0504

02-251474

02-378004

02-390004

02-388504

Contract

02-SHA-299-50.7/51.9

02-SHA-5713-/0

02-SHA-5734-/0

02-SHA-5742-/0

02-SIS-3-48.5/49.2

02-SIS-5-51.1/58.1

02-SIS-96-20.0/20.1

02-SIS-96-50.0/77.1

02-SIS-97-/.2

02-SIS-161-18.7/19.3

02-TEH-5-22.1/27

02-TEH-36-15.2/15.8

02-TEH-36-28.8/30

02-TEH-36-37.7/38.2

02-TEH-36-99.6/99.9

02-TEH-99-7.9/8.9

02-TRI-3-43.9/53.7

02-TRI-299-60.8/61.2

02-VAR--/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

Page
Statement of Ongoing Contracts - Index

Statement of Ongoing Contracts - Federal Aid



02

District

 $10,487,754

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

02District

 $187,156,161  $137,300,141

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $18,224,147

 $43,805,066

 $65,026,083

 $60,100,864

 Bid + CCO

 $16,231,656

 $40,276,568

 $41,432,401

 $39,359,517

 Work Comp

District Total:

Work completed this Period:  $10,487,754

-I-

-F-

-S-

-SH-
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